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Summary

During October, the principal activities for Boston Fusion were related to planning for the PADS
Workshop. Summaries of these activities appear in the subsequent section.

Progress During Reporting Month

During the month of October, Boston Fusion conducted the following activities for PDS:

Continued development of a narrative describing the potential benefits of the Info-Cognitive
Proactive Decision Support (InfoCog) technology.
Continued development of a notional technology roadmap that describes the required
technology necessary for InfoCog to become viable.
Continued development of a technology space characterization to identify the needs and
requirements for decision support technology for PADS, and describe how PDS technologies
cover subsets of that space, in preparation for defining workshop objectives.
Continued coordination and exchanges with Pacific Science and Engineering (PS&E) regarding
workshop preparation ideas.
Prepared for in-depth meeting with PS&E, which included initiation of a literature survey to
identify relevant technology areas and advances for the cognitive science (PS&E) and
mathematical (Boston Fusion) framewaorks that are used to approach decision making support.
Pre-meeting activities included:

0 Preliminary investigation into relevant research in quantitative analysis;

0 Identification of key researchers in quantitative analysis to recommend for workshop

participation;

0 Generation of presentation and discussion topics; and

0 Development of initial agenda, workshop structure, participant engagement strategies.
Hosted a meeting on 28-29 October with Pacific Science and Engineering (PS&E) to initiate
timeline development and plans for PADS workshop, and to identify areas in which discussions
with the customer would be especially helpful in setting the workshop agenda and participant
list.
Met with Dr. Jeff Morrison (ONR) on 29 October to discuss workshop vision, objectives, and
desired outputs as part of the workshop development process. Based on this meeting, our team
has a clearer understanding of the scope and long-term vision for this initiative, which will (1)
focus on the science of context-based decision making, and (2) identify multiple valuable,
related research recommendations for programs and SBIR topics. Based on this meeting, we
established the following timeline for subsequent activities:
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Milestone Date
Identify workshop format - 2-day standalone format 29 Oct 2014
Identify key participants (panelists, key note) 15 Nov 2014
Identify and secure dates/spaces = in DC area 30 Nov 2014
Identify additional participants 30 Dec 2014
Draft invitations for review 30 Dec 2014
Send Invitations
Develop use cases 15 Jan 2015
Introduce concepts to panelists / breakout facilitators (purpose, use cases, 30-45 days prior to workshop
Mastermind group)
Develop workshop materials (briefings, outbrief templates) 15-30 days prior to workshop
Workshop Mar / April 2015

Plans for Next Month

During the month of November, we plan to do the following activities for PDS:

e Complete development of a narrative describing the potential benefits of the Info-Cognitive

Proactive Decision Support (InfoCog) technology.

e Complete development of a notional technology roadmap that describes the required

technology necessary for InfoCog to become viable.

e Complete development of a technology space characterization to identify the needs and

requirements for decision support technology for PADS, and describe how PDS technologies

cover subsets of that space, in preparation for defining workshop objectives.

e Continue literature survey to identify relevant research communities and researchers that are

exploring decision making from the analytical/mathematical point of view, based on our refined

understanding of research objectives and potential transition opportunities. We will use this

information to refine our list of potential workshop participants and relevant topics for

workshop sessions.

e Identify and secure dates and space for the workshop, to occur in the DC area in Mar/Apr 2015.

Meetings and Teleconferences

Table 1 reports meetings and teleconferences that Boston Fusion participated in during the reporting

month in support of the PDS effort.
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Table 1. Significant meetings and conferences during current reporting period

29 Oct 2014 Boston Fusion, Jeff Morrison (ONR), Coordination and planning for
Burlington, MA Kendra Moore (BFC), the PADS workshop
Connie Fournelle (BFC),
Ron Moore (PS&E),
Heather Oonk (PS&E),
Mary King (PS&E)

Anticipated Problems

No current problems.

Financial

Table 2. Project Financial Status

Current Cumulative Total Contract Estimate to
Expenditures Expenditures Value Complete

*Note: Financials are as of 9/28/14. Financials for the month of October were not available by the due
date of this report (10/31/14).

Schedule of Deliverables

Table 3. Project Deliverable Status

e
CDRL CLIN Deliverable Due Date | Celvery
Date

BOO1 0002 Progress Report #1 w/SF-298 8/31/14 9/2/14

BOO1 0004 Progress Report #3 w/SF-298 10/31/14 10/31/14
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Date

coo1 0006 Final Report and Briefing w/SF-298 12/31/14
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